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1.0 Introduction 
The state has developed a clear path toward a sustainable coast and, in addition to the high level of 
project activity currently underway, will immediately begin implementing projects and programs 
presented in the 2012 Coastal Master Plan as funding is secured.  The 2012 Coastal Master Plan 
provides the technical analysis needed to demonstrate that there are dire consequences of no new 
investment in our coast to the citizens of Louisiana and the rest of the nation, as well as great benefits 
from financial support in providing for a better future.  The master plan is a long-term plan for the 
coast with clear economic, social and environmental benefits.  Providing these future benefits to 
Louisiana and the nation clearly relies on one thing – securing the funding and financial support to 
implement the 2012 Coastal Master Plan.  We will work with partners in federal agencies, business and 
industry, and the non-profit sector to identify and pursue funding opportunities to make this plan a 
reality.  Over the coming years, the message will be clear - The consequences of no action are dismal, 
but there is hope for a future coastal system that provides important coastal benefits to Louisiana and 
the nation.  The 2012 Coastal Master Plan is the centerpiece of a compelling case for funding and will 
allow us to make the most of state dollars and other funding sources to move implementation forward 
and create a sustainable coastal system. 

To be prepared for future funding opportunities, as well as account for the complexity and magnitude 
of the effort, all state resources must be organized and coordinated to expedite delivery of the risk 
reduction and land building outcomes described in the plan.  An adaptive management framework 
that captures this coordination is critical to successful implementation.  It does so by ensuring that the 
Coastal Protection and Restoration Authority (CPRA) systematically considers new information and 
changing characteristics of both environmental and social systems in response to project 
implementation, and when necessary, makes appropriate adjustments at any stage of the 
implementation process to ensure continued progress toward achieving master plan objectives. 

Successful implementation of restoration and structural protection projects can build on past 
experiences of CPRA and other coordinating agencies.  While other proposed projects, such as 
nonstructural measures, will also depend on the development of new programs that provide 
mechanisms for funding, designing and constructing projects.  In addition, compliance with 
environmental policies and regulations will be required to implement projects within the plan.  This 
appendix aims to address some of the key next steps needed for successful implementation of the 
2012 Coastal Master Plan. 

2.0 Implementation 

2.1 Project Prioritization 
Implementation will occur over the next fifty years.  The projects, as presented in the master plan, 
have been prioritized into two implementation periods (years 1-20 and years 21-50) based on the 
projected funding timeline and the benefits anticipated overtime.  In addition, an implementation 
timeframe has been developed for each individual project that has been incorporated into the plan’s 
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outcomes.  For instance, a large-scale sediment diversion project will require engineering and design 
(5 years) and construction (3 years) before the benefits of the project can start to be realized along the 
coast.  The overall benefits of this plan take these various timelines into account.  Thus, a large-scale 
diversion implemented that begins implementation in Year 0, will only produce 42 years of on-the-
ground benefits.  A project’s benefits (in terms of land building or risk reduction) and cost over time, 
taking into account the time needed for these early implementation steps, were used to determine 
which projects would be implemented in which timeframe to provide a balance of near-term and 
long-term benefits. 

Many of the projects in the plan targeted for construction in the first implementation period are 
currently in the final stages of planning, engineering and design.  Other projects, although not 
designed, are relatively straightforward, meaning we have been building similar types of projects for 
many years.  To bring some larger-scale complex efforts to fruition we need several years of planning 
and design work before they can be constructed.  In a few cases (Lake Pontchartrain Barrier, 
Mississippi River Channel Realignment, and Terrebonne Bay Rim Marsh Creation), the plan has 
designated funding for the planning, engineering and design to determine if and how the project 
should move forward.  More detailed information about these projects will be developed for inclusion 
in the 2017 Coastal Master Plan. 

The Annual Plan is a legislatively required document that allows the public to provide input into 
project implementation priorities on a yearly basis.  Because the uncertainty and variability of funding, 
which largely determines which projects can be implemented, the Annual Plan will be the vehicle that 
the state uses to prioritize projects for the next three years.  The Annual Plan will propose allocation of 
available funding for project planning, engineering and design, construction, and operation and 
maintenance, and it will project future funding and project implementation for the next three years.  
Annual Plans for Fiscal Year 2013 (FY13) through Fiscal Year 2017 (FY17) will focus of directing existing 
funding, and any new funds which come available, on the following projects in the 2012 Coastal 
Master Plan: 

 Constructing projects which are ‘shovel ready’ 

 Further the planning and design of large-scale projects that can provide a large benefit to the 
coast 

 Funding necessary studies to inform further consideration in the 2017 master plan update, 
specifically related to the Mississippi River Channel Realignment and Lake Pontchartrain 
Barrier options  

 Implementing selected small scale projects that rely on proven techniques 

The Annual Plan will also report on overall progress towards implementing the 2012 Coastal Master 
Plan and updates on the adaptive management framework.  
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2.2 Program Focus Areas 
The overall approach to implementation has identified the following five focus areas (program 
management, planning and engineering, research and development, policy and legal, and outreach 
and engagement) to deliver the coastal program and maximize collaboration, coordination, and 
communication.   

 Leadership in project delivery and program management to engineer, design and construct 
projects quickly. 

 Planning updates to ensure the Master Plan has identified the most beneficial projects for the 
protection of coastal communities and restoration of the coast, in addition to other systematic 
and project-specific planning efforts. 

 Research and development that incorporates the latest science into the coastal program and 
works to understand the physical and social response to master plan implementation. 

 Policy and legal guidance and support that strives to secure funding, address regulatory and 
policy challenges, and streamline implementation. 

 Increasing public understanding and acceptance through targeted and strategic outreach 
and engagement.  

Each of these five focus areas is instrumental to the successful implementation of the master plan and 
key information “feedback loops” between each are incorporated into CPRA’s Adaptive Management 
Framework.  Each of the five focus groups will coordinate to eliminate duplication of effort and ensure 
results through project delivery. 

2.3 Implementation Management 
The complexity and magnitude of master plan implementation requires the resources of CPRA to be 
organized and focused.  Organized around the current structure of CPRA, teams will be responsible for 
achieving the goals of each of the five focus areas.  The teams must be integrated with other focus 
area teams to ensure a streamlined flow of project knowledge (Figure 1).  For instance, project 
management staff can provide important constructability information to streamline the planning 
effort, while also learning about improving project design through the monitoring efforts of the 
research and development team.    
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2.4 Project Delivery 
Project delivery teams concentrate on the delivery of individual projects within the program.  Typically 
project delivery teams are led by members of the project management team and are multi-agency, 
multi-discipline teams that are responsible for pursuing the work necessary to plan, design, construct, 
and transfer a completed project to a local sponsor.  There is one project delivery team per project.  
Membership varies according to the phase of the project, i.e. planning, design, construction, etc.  
While the team is led by the project manager during each phase of the project a different technical 
lead usually leads the specific work effort leveraging the required expertise on the team to accomplish 
the work required for that phase.   

Project delivery team membership incorporates expertise from all focus areas to provide streamlined 
communications and transfer of project information.  Depending on the discipline of the team 
member they can support more than one project delivery team.  Each team will generally have one or 
more of the following disciplines: 

 Project Manager 

 Planner  

 Engineer  

 Construction Manager 

 Land Specialist 

In addition to the disciplines above, project delivery teams can also be supported by external 
resources such as contracted technical expertise and expertise found within other state and federal 
agency staffs.  Local stakeholders may also be represented on the team.  These representatives 
provide local and regional perspectives to the team during the project’s development.  

In specific cases, the project delivery responsibilities may be passed on to a local governmental entity.  
In these cases, CPRA will participate in the team to provide guidance and oversight to the local project 
delivery team. 

3.0 Implementation Focus Teams 

3.1 Team Formation 
In formulating the project delivery teams, CPRA will utilize resources within its current structure and 
identify essential knowledge needs from other sources.  Each team must address several initial steps 
to form or solidify procedures and processes which will provide them the “playbook” to advance their 
part of the program: 

 Assess the scope, schedule, budget and expertise necessary to accomplish the work 

 Review existing processes and procedures and modify where necessary 

 Identify external expertise essential to delivering results 

 Assign roles and responsibilities to team members 
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 Identify short-term and long-term goals 

 Identify and invite external partners who bring local knowledge and outside funding sources 
to the project 

 Develop or refine a detailed work plan or strategy to accomplish the work, e.g., Program 
Management Plan, Outreach and Engagement Strategy 

3.2 Collaboration, Communication and Coordination 
The complex coastal program requires excellent relationships and strong communication protocols 
among teams and their members.  Knowing each team’s focus and function will help in developing 
the collaborative relationships and trusted communications needed to succeed.  Developing this 
knowledge will eliminate efforts that may be duplicative or counterproductive between the teams 
and provide coordination needed to advance the coastal program forward in an expeditious manner.  
Figure 1 demonstrates that communication, collaboration and coordination are critical aspects of the 
implementation process.   

Experts on focus teams are not limited to CPRA employees.  Collaborative partnerships with federal 
and local agencies, other state agencies, and key stakeholders (e.g., navigation industry experts on 
river projects) is essential to successful implementation, and in many cases, implementation can be 
streamlined by embedding external expertise into the focus teams.  In cases where knowledge gaps 
are identified or challenges are encountered, the teams should engage outside expertise that would 
bring the needed knowledge to ensure project implementation.  Contracting out specific tasks can 
not only provide external expertise and oversight, but can also expedite the realization of results. 

4.0 Focus Teams 

4.1 Project Management Team 
The Project Management Division of CPRA is the state’s lead in implementing projects.  The division’s 
staff has expertise in project management, engineering, construction management and moving 
projects from the planning stage to construction.  Team staff will be responsible for the timely and 
cost effective delivery of well-designed projects.  The Project Management Division has existing 
procedures and processes, existing team structures and existing expertise for successful execution.  

Near-term actions: 

 Continue on-going efforts to deliver projects. 

 Assign project managers to form project delivery teams and begin work on projects identified 
as early starts. 

 Identify program risks, manage and track them during life of the program. 

 Review and refine, as necessary, engineering design standards. 

 Establish Program Controls that:  

- Provide a master program schedule 
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- Provide detailed project schedules 

- Provide detailed program and project budgets 

- Establish a document control system 

- Provide a reporting dashboard to track program performance 

- Support annual program status reporting through the Annual Plan  

 Establish procedures to use alternative project delivery when and where appropriate. 

 Assess contracting and procurement capabilities to support the program. 

 Develop transfer protocols for project operation and maintenance to local sponsors. 

4.2 Planning Team 
The planning process includes activities to ensure program implementation follows certain guidelines 
to support a consistent and technically-based decision-making process that advances projects to 
implementation quickly.  Good planning also ensures that all environmental regulations and legal 
requirements are being met.  Staff will leverage the work of the master plan to support other 
complimentary ongoing or future efforts such as the Corps of Engineers Section 7002 Comprehensive 
Plan and the Mississippi River Hydrodynamic and the Delta Management Study.  The planning team 
will lead the planning aspect of developing individual projects through to engineering and design and 
participate on project management teams to ensure project knowledge is maintained throughout 
project delivery.  Planning team members will participate in the development and implementation of 
the adaptive management framework and on-going master plan efforts.  The Planning Division of 
CPRA has existing procedures and processes, existing team structures and existing expertise for 
successful execution of these activities.  

Near term actions: 

 Participate in CPRA’s programmatic Adaptive Management Framework. 

 Support Corps of Engineers Section 7002 Comprehensive Plan, Mississippi River 
Hydrodynamic and Delta Management Study, and other regional or systematic planning 
efforts. 

 Lead on-going efforts, or develop new efforts, to advance individual project specifications 
(e.g., channel realignment). 

 Development of a coast wide nonstructural program. 

 Provide planning support to Project Delivery Teams and other teams. 

 On-going development of decision support tools for future master plan updates. 

 Develop a framework that can provide transitional assistance for those communities and 
resources displaced by a project or land loss along the coast. 

 Coordinate with the Gulf Coast Ecosystem Restoration Task Force on the state’s progress 
toward achieving the priority actions identified in their final report. 
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 Track and report on progress in addressing Louisiana’s portion of the Gulf Hypoxia Action 
Plan.   

 Develop a process to address landowner interactions across the coast and support the project 
delivery teams in the development of partnerships with landowners to implement projects.   

 Coordinate and provide guidelines for a process that allows for the review and potential 
endorsement of new projects to be incorporated into the master plan process.   

 Establish criteria for the Louisiana Coastal Project Development and Implementation Program. 

4.3 Research and Development Team 
The entire coastal program will be greatly benefited by having a robust and focused research and 
development team.  Expanding collective understanding of the coast is not just a responsibility of 
CPRA, but numerous collaborative entities across the coast.  The research and development team will 
be comprised of staff of the Louisiana Coastal Engineering and Science (LACES) Division of CPRA, as 
well as outside experts and entities, such as The Water Institute of the Gulf (TWIG).  Research and 
development (specifically monitoring) supports planning and policy efforts by providing technically 
based information to address key uncertainties, promote ingenuity in problem-solving, and ensure 
sound management practices.  For coastal projects, research and development supports the project 
management team by providing the most current technical information, supporting engineering and 
construction problem solving, and conducting project and system monitoring.  The project 
management, planning, and policy and legal teams will provide feedback to the research and 
development team to prioritize issues and uncertainties.  The research and development team would 
manage the work of multiple research institutions to answer the key questions of importance to the 
coastal program.   

Near term actions: 

 Support the development and implementation of CPRA’s programmatic Adaptive 
Management Framework. 

 Develop an inventory of monitoring data and data gaps. 

 Prioritize needed applied sciences and develop budget requirements. 

 Manage improvement to planning decision support tools. 

 Participate in the Corps of Engineers Section 7002 Comprehensive Plan, Mississippi River 
Hydrodynamic and Delta Management Study, and other regional or systematic planning 
efforts. 

 Develop monitoring plans for projects and programs in the 2012 Coastal Master Plan. 

 Work with other teams to understand key questions or uncertainties that deter or delay 
implementation and develop methods to address. 

 Manage acquisition of data both internally and from external sources. 
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 Coordinate and manage specific contracted actions by external research institutions, including 
The Water Institute of the Gulf (TWIG). 

4.4 Policy and Legal Team 
There are numerous policy and legal challenges that can delay or disrupt the implementation of the 
master plan.  The policy and legal team will identify state and federal laws and policies that could 
hinder the successful advancement of the coastal program.  This team is a collaborative effort 
between CPRA, as well as other state, local and federal coordinating agencies.  A review of existing 
state and federal policies related to the program will highlight opportunities to make adjustments to 
streamline the program.  Policies that have an impact on the implementation of the master plan and 
are candidates for review include, but are not limited to: NEPA streamlining, permitting, beneficial use 
of sediments, land use development, and mitigation.  These policies are described in more detail in 
Chapter 6 of the master plan and Attachment F3.  Once issues are identified by staff they will 
coordinate discussions to resolve issues and propose new language for revisions and then track to 
resolution those changes needed to facilitate the program more effectively.  CPRA has existing 
procedures, processes and existing team structures for successful execution.  

Near-term actions: 

 Develop guidelines for state agencies to comply with Executive Order 2007-08 requiring 
consistency of all state agencies with the master plan.  Provide guidance to Coastal Zone 
Management on consistency of Coastal Use Permits. 

 Identify, develop and secure funding streams necessary to implement the 2012 Coastal Master 
Plan. 

 Review existing state policies relevant to risk reduction and restoration and identify any 
modifications necessary to streamline implementation.  

 Identify and track new and existing federal policies that support or inhibit our ability to 
implement projects effectively. 

 Work with project delivery teams to identify key challenges to implementation.  Work with the 
outreach and engagement team to garner support of federal agencies and elected officials. 

 Provide policy and legal guidance for new initiatives proposed in the 2012 Coastal Master 
Plan, such as the coast wide nonstructural program. 

 Coordinate discussions and the resolution of the beneficial use of dredged material issues 
between the state and the U.S. Army Corps of Engineers.   

 Coordinate discussions and the resolution of new ways to permit large restoration and risk 
reduction projects with federal agencies. 

 Coordinate discussion and the resolution of the state’s mitigation policy to align the goals of 
the compensatory mitigation program with the intent of the master plan.      
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 Initiate frequent communication and collaboration with resource agencies, including the State 
Office of Coastal Management. 

4.5 Outreach and Engagement Team 
The outreach and engagement team is responsible for engaging the public during the on-going 
efforts of the master plan and implementation of the coastal program.  The team will be comprised of 
staff from CPRA and external entities who work to support the education, outreach and engagement 
of key stakeholders including elected officials, business and industry leaders and the general public.  
Public understanding and acceptance is key to the success of the coastal program.  Any large-scale 
program needs a unified constituency to be successful and it is the responsibility of the outreach and 
engagement team to build that understanding and support. CPRA will utilize collaborations with state 
and federal agencies, non-governmental groups, community leaders, and educational institutions 
(e.g., SeaGrant) to advance this goal. 

Near-term actions: 

 Evaluate and improve the outreach and engagement approach to increase the understanding 
and acceptance of the 2012 Coastal Master Plan by the public and key stakeholder groups as 
part of the adaptive management framework. 

 Integrate outreach and engagement strategy used during the development of the master plan 
into existing CPRA Public Affairs functions.  

 Refine the existing outreach and engagement strategy to reflect activities anticipated over the 
next five years to support coastal program implementation and on-going master plan efforts. 

 Encourage active public involvement in the program through appropriate stakeholder, 
community, and advisor engagement to enhance program transparency.  This could include 
continued and expanded use of the Framework Development Team, Focus Groups, Science 
and Engineering Board, etc. 

 Leverage federal, state, and non-governmental organization resources to develop educational 
programs to support a restoration and protection program that will span several generations. 

 Maintain the program website with up dated information on the progress of the program. 

5.0 Adaptive Management Framework 
The dynamic nature of the Louisiana coast requires that we use adaptive management to successfully 
implement the projects recommended in the 2012 Coastal Master Plan using procedures and 
techniques that are flexible, agile, and based on the best available scientific, technical and social 
information, including modeling, monitoring, and system assessment.  Uncertainties abound with 
regard to long-term coastal planning and implementation.  For example, coastal conditions change, 
our understanding of coastal processes improve, and the amount of funding allocated to the coastal 
program is variable.  CPRA must be able to react and adjust its course to unforeseen challenges in a 
nimble and strategic way.  A key to ensuring the most effective use of future state and federal 
investment to provide for a sustainable coast will be the development of an Adaptive Management 
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Framework.  The purpose of adaptive management is to ensure that CPRA systematically considers 
new information and changing performance of both environmental and social systems in response to 
project implementation or changing on-the-ground conditions, and when necessary, makes 
appropriate adjustments to planning, designing, monitoring, operating, and implementing projects to 
ensure continued progress toward achieving master plan objectives.   

The CPRA Adaptive Management Framework will help to ensure that the master plan objectives are 
achieved by identifying a sequence of activities that guide adjustments to planning, designing, 
monitoring, operating, and implementing projects with a programmatic perspective of 
accomplishment over the next 50 years.  CPRA’s Adaptive Management Framework will integrate 
project design and construction with system level monitoring by creating a comprehensive strategy 
to identify lessons learned and linking activities within CPRA and across different state agencies.  In 
this way, CPRA intends to incorporate “adaptive learning” (changing sequential projects based on 
learning from prior projects) and true “adaptive management” (changing ‘within’ projects and their 
operation as they are evaluated). 

The state understands a high level of commitment is needed to be successful with the Adaptive 
Management Framework.   

 The state is committed to developing and implementing a programmatic Adaptive 
Management Framework in coordination with experts in coastal systems and adaptive 
management, agency personnel and key stakeholders. 

 The state is committed to fully evaluating project synergies and conflicts through a systems 
monitoring and modeling approach. 

 The state is committed to investing in a comprehensive repository of modeling tools that can 
continue to be refined and updated as additional data and information is gained. 

 The state is committed to both short-and long-term planning efforts to support individual 
projects as well as programs (e.g., nonstructural program development, annual plans, and 
ongoing master plan efforts). 

 The state is committed to providing updates on the Adaptive Management Framework in the 
CPRA Annual plans. 

CPRA’s Adaptive Management Framework will provide roles and responsibilities for the five focus 
areas defined previously that are essential to adaptive learning and adaptive management.  In 
addition, specific staff will be responsible for the development and implementation of the adaptive 
management framework into the entire coastal program.  Assigned staff will facilitate the 
coordination and collaboration of emerging information among the program focus areas on a routine 
basis.  The Adaptive Management Framework will rely on collaborative partnerships with federal and 
local agencies, other state agencies, and research institutions to participate as members of the 
Adaptive Management Framework.  For more information on the development of CPRA’s Adaptive 
Management Framework, see Attachment F1. 
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6.0 Developing a Nonstructural Program 
The 2012 Coastal Master Plan set targets for reducing flood risk for every inhabited area of the coast 
and recognizes that these targets for risk reduction cannot be met through structural flood protection 
projects only.  The master plan proposes a multi-billion dollar investment in nonstructural measures, 
such as floodproofing, elevation and voluntary acquisition, across the coast, yet a fully coordinated 
federal, state and local program has not been developed.  CPRA and our local and federal partners 
have years of experience in implementing many of the types of projects included in the 2012 Coastal 
Master Plan.  Others, such as nonstructural measures, have not been implemented by the state on a 
coast wide programmatic scale.  In order to ensure the successful implementation of the 2012 Coastal 
Master Plan, new programs must be developed that provide the mechanisms to plan, design and 
construct nonstructural projects across the coast.   

The state proposes to build off previous efforts of local and state flood hazard mitigation plans, parish 
nonstructural plans and the tools developed for CPRA by the Center for Planning Excellence (CPEX).  
Additionally, to further understand how to implement a successful nonstructural strategy, expertise 
from other states (e.g. Mississippi Coastal Improvement Program (MsCIP) comprehensive plan) will be 
incorporated into the program development. 

An effective nonstructural program will not only rely on constructible measures and project-specific 
implementation.  Projects reduce risk for the existing building inventory, while programs focus on 
reducing risk for the future building inventory.  Nonstructural programs can range from public 
education activities, to implementing ordinances and building codes with higher risk reduction 
standards, to preparing land use plans that integrate floodplain management concepts.  An effective, 
comprehensive nonstructural strategy could include, but is not limited to: 

 Land use planning 

 Land use ordinances  

 Hazard mitigation planning  

 Higher regulatory standards 

 Building codes 

 Flood insurance requirements 

 Public education 

The 2012 Coastal Master Plan’s Nonstructural Implementation Strategy is intended to address these 
programs and recommend a course of action.  Although the master plan offers guidance and 
recommendations for nonstructural program implementation, it does not constitute a comprehensive 
implementation program.  The master plan recognizes that many obstacles to implementation of a 
coast-wide nonstructural program exist, and that further coordination with state agencies, local 
governments and affected communities is critical to fully developing and implementing a successful 
nonstructural program.  More detailed information on program development and recommendations 
for future actions are included in Attachment F2. 
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7.0 Ensuring Environmental Compliance 
Environmental regulations and legal requirements can greatly affect the state’s ability to implement 
the 2012 Coastal Master Plan in a timely and effective manner to achieve the needed risk reduction 
and land building benefits.  To ensure progress in implementing projects identified in the 2012 
Coastal Master Plan, an environmental compliance process is needed for additional studies that 
support project development and future Congressional authorizations.  Specifically, compliance with 
the National Environmental Policy Act (NEPA) is required for Federal actions such as permitting, 
licensing and funding.  Attachment F3 intends to establish a collaborative planning environment that 
offers a means to integrate disparate initiatives into a holistic, comprehensive approach.  This 
approach is one that addresses all federal, state, and local needs/interests.  Solutions and any 
strategies envisioned and/or implemented should best fit the overall needs of the restoration and 
protection of the coast and not be biased towards any particular agency or federal projects.  
Moreover, these sentiments are increasingly tempered by the “reality” of tight federal fiscal 
constraints.  

Further, given the urgency of the issues along the coast and critical ongoing efforts, the study 
duration must be substantially shorter than the time routinely taken by traditional studies.  
Stakeholders, resource agencies, partners and the public must maintain meaningful engagement 
throughout the process. 

 


